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June 1, 2004 HAND DELIVERED

Ms. Elizabeth O'Donnell
Executive Director
Public Service Commission QECE“JED

211 Sower Boulevard

j"l‘
Frankfort, KY 40602 w0 2100
Q)E V\Cb-
Re: Case No. 2003-00380 pﬁLﬁ RerXial

Dear Ms. O'Donnell:

Please find enclosed for filing with the Commission in the above-referenced case a report
by East Kentucky Power Cooperative, Inc., of efforts, from March 1, 2004 through May
28, 2004, to mitigate local impacts during the construction of the Spurlock-
Flemingsburg-Goddard transmission line. We regret the delay in the filing of this report
and will make every effort to submit timely reports every two months in the future during
the construction of the subject line, as directed by the Commission's order in this case
dated December 30, 2003,

Very truly yours,

[ T L,

Charles A. Lile
Senior Corporate Counsel

Enclosures

Cc: Parties of Record
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Overview

There are 69 tracts of land (the last report stated 73 tracts, the difference is
from subdivision of the same property having the same source of title and
PVA error) on which negotiated rights will be necessary to construct the
project. The following tract statistics describe our progress to date.

Signed easements 42 plus 13/14ths undivided interest in an
additional tract.

Contacted 69

Negotiations in progress 10

Condemnations 16

Mitigation

Some centerline location requests were made by property owners at the
EKPC sponsored open house held May 22, 2003. These requests were
evaluated and route adjustments were made when the initial centerline
location was established. There were 4 tracts involved in this early
mitigation.

After the centerline location was established, requests have also been made
by property owners as to the location of structures and/or the centerline. A
summary is listed below.

Signed easement group

e 4 structure location adjustments were requests and agreed upon for
signing of easement.

e 7 structure locations were requested and agreed upon after
negotiations were complete.

e 13 structure locations were requested and adjustments made prior to a
negotiated easement.



Other mitigations negotiated by landowners in the signed easement group.

Grantee agrees not to upgrade the line to a higher voltage without
Grantors additional written consent.

No additional structures added without the Grantors additional written
consent.

Grantee agrees not to spray herbicides as long as the Grantor
maintains the described easement area.

No buried telecommunications or equipment for buried
telecommunications of any kind will be placed within the easement
area without written approval from the Grantor.

Limited access during times of construction and or normal
maintenance.

Other requests may be made by property owners as negotiations proceed,
and will be reflected in future reports.

Centerline Impact — highway construction project

The progress report for the relocation of EKPC’s existing Spurlock-Avon
345kV transmission line is included in the above information.



